COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 30/ 2012

ESTI MATE SUMVARY 17: 59: 48
CONTI D C18283 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18283- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 29.0 DAYS TIME ALLOW 10/ 19/ 201 FI XED COVPLETI ON DATI
SH 24 WEST OF UPRR BRI DGE PERCENT TI ME: 35.37 ORI G TIME ALLOW 10/19/201 FI XED COMPLETI ON DATI
PRQJECT NO HPP0241- 058
SH 24 WEST OF UPRR BRI DGE
NAME OF ROAD: 024A
PRQJECT COUNTI ES: LAKE
CONTRACTOR:
NORTHERN COLORADO CONSTRUCTORS PAY PER OD ENDI NG 08/ 27/ 2012 DATE TI ME STARTED 07/30/ 2012
9075 WCR 10 DATE LET 06/ 14/ 2012 DATE WORK BEGAN 07/ 30/ 2012
DATE AWARDED 06/ 25/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 23/ 2012 DATE ACCEPTED
FORT LUPTON CO 80621 303-857-1754 DATE NOTI CE TO PROCEED 07/ 30/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,610, 670. 00 PARTI Cl PATI NG $ 281, 996. 50 $ 281, 996. 50
AWARD PRQIECT AMT: $ 1,495, 420.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 17.51% TOTAL EARNI NGS 281, 996. 50 281, 996. 50
FUNDS AVAI LABLE: $ 1,328,673.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 281, 996. 50 281, 996. 50
TOTAL CLAI VB $ 0. 00 RETAI NAGE -6,475. 40 -6, 475. 40
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 275, 521. 10 275, 521. 10
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 275, 521. 10 275,521. 10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 275, 521. 10

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18283 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18283-BI D ESTI MATE RUN 08/ 30/ 2012
PRQIECT: HPP0241- 058 ESTI MATE NO 0001 17: 59: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 200 1, 840. 00
9, 200. 00000 0. 200 1, 840. 00
0010 202-00015 Renoval of Headwal | 11. 000 0. 000
EACH 7.000 1, 960. 00
280. 00000 7.000 1, 960. 00
0015 202- 00035 Renoval of Pipe 406. 000 0. 000
LF 267. 000 5, 607. 00
21. 00000 267. 000 5, 607. 00
0020 202- 00240 Renoval of Asphalt Mat (Pl aning) 174. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0025 202- 00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
12, 900. 00000 0. 000 0. 00
0030 202-01000 Renoval of Fence 130. 000 0. 000
LF 0. 000 0. 00
0. 85000 0. 000 0. 00
0035 202- 04002 G ean Cul vert 7.000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0040 203- 00060 Enbanknent Material (Conplete In Place) 3, 251. 000 0. 000
cY 922. 000 35, 958. 00
39. 00000 922. 000 35, 958. 00
0045 203-00100 Mick Excavation 200. 000 0. 000
CY 0. 000 0. 00
63. 00000 0. 000 0. 00
0050 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
107. 00000 0. 000 0. 00
0055 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00

86. 00000 0. 000 0. 00



CONTI D C18283 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18283-BI D ESTI MATE RUN 08/ 30/ 2012
PRQIECT: HPP0241- 058 ESTI MATE NO 0001 17:59: 48
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
107. 00000 0. 000 0. 00
0065 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
92. 00000 0. 000 0. 00
0070 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 2.000 420. 00
210. 00000 2. 000 420. 00
0075 203-02330 Labor er 50. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00
0080 206- 00000 Structure Excavation 1, 003. 000 0. 000
CcY 71. 000 958. 50
13. 50000 71.000 958. 50
0085 206- 00065 Structure Backfill (FlowFill) 36. 000 0. 000
cY 36. 000 3, 564. 00
99. 00000 36. 000 3, 564. 00
0090 206-00100 Structure Backfill (dass 1) 409. 000 0. 000
CcY 0. 000 0. 00
85. 00000 0. 000 0. 00
0095 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
47, 900. 00000 0. 000 0. 00
0100 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 1. 000 1, 040. 00
1, 040. 00000 1. 000 1, 040. 00
0105 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
12, 900. 00000 0. 000 0. 00
0110 207-00205 Topsoi | 4, 551. 000 0. 000
CcY 0. 000 0. 00
13. 50000 0. 000 0. 00



CONTI D C18283 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 18283-BI D ESTI MATE RUN 08/ 30/ 2012
PRQJECT: HPP0241- 058 ESTI MATE NO 0001 17:59: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 207-00210 St ockpi | e Topsoi | 4,551. 000 0. 000
cY 1, 282. 000 13, 461. 00
10. 50000 1, 282. 000 13, 461. 00
0120 207-00305 Wt | and Topsoi | 4. 000 0. 000
CcY 0. 000 0. 00
57. 00000 0. 000 0. 00
0125 207-00310 St ockpi | e Wetl and Topsoi l 4.000 0. 000
CcY 0. 000 0. 00
57. 00000 0. 000 0.00
0130 208-00002 *Erosion Log (12 Inch) 15, 571. 000 0. 000
LF 9, 850. 000 36, 937. 50
3. 75000 9, 850. 000 36, 937. 50
0135 208-00020 *Silt Fence 480. 000 0. 000
LF 0. 000 0. 00
1. 85000 0. 000 0. 00
0140 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
810. 00000 0. 000 0.00
0145 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0150 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00
0155 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 60. 000 0. 000
HOUR 0. 000 0. 00
119. 00000 0. 000 0. 00
0160 208- 00206 Erosi on Control Supervisor 63. 000 0. 000
DAY 11. 000 2,200. 00
200. 00000 11. 000 2,200. 00
0165 210-00060 *Reset Marker 1. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00



CONTI D C18283 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18283-BI D ESTI MATE RUN 08/ 30/ 2012
PRQJECT: HPP0241- 058 ESTI MATE NO 0001 17:59: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 210- 00090 *Reset Del i neator 57. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
0175 210-00810 *Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0180 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
31, 250. 00000 0. 000 0. 00
0185 212-00006 *Seedi ng (Native) 10. 110 0. 000
ACRE 0. 000 0. 00
740. 00000 0. 000 0. 00
0190 212-00032 *Soi | Condi tioning 10. 110 0. 000
ACRE 0. 000 0. 00
1, 720. 00000 0. 000 0. 00
0195 213-00012 *Spray-on Mul ch Bl anket 8. 500 0. 000
ACRE 0. 000 0. 00
2, 760. 00000 0. 000 0. 00
0200 215-00000 Transpl ant Shrub 2.000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
0205 216- 00015 *Soi | Retention Bl anket (Excelsior) 8, 024. 000 0. 000
SY 0. 000 0. 00
2.60000 0. 000 0. 00
0210 240- 00000 Wldlife Biol ogist 10. 000 0. 000
HOUR 7.000 756. 00
108. 00000 7.000 756. 00
0215 304- 06007 Aggregate Base Course (Cl ass 6) 261. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0220 304-07005 *Aggregat e Base Course (O ass 7) 1, 854. 000 0. 000
CY 0. 000 0. 00
38. 00000 0. 000 0. 00



CONTI D C18283 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18283- Bl D ESTI MATE RUN 08/ 30/ 2012
PRQJECT: HPP0241- 058 ESTI MATE NO 0001 17:59: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 403-34701  *Hot M x Asphalt (G ading SX) (75) 89. 000 0. 000
TON 30. 070 5,412. 60
180. 00000 30. 070 5,412. 60
0230 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 11. 000 0. 000
TON 1.680 1, 125. 60
670. 00000 1.680 1, 125. 60
0235 411-10255  *Enulsified Asphalt (S| ow Setting) 29. 000 0. 000
GAL 10. 000 30. 00
3. 00000 10. 000 30. 00
0240 502- 00100 *Drilling Hole to Facilitate Pile Driving 451. 000 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0. 00
0245 502- 00460 Pile Tip 34. 000 0. 000
EACH 0. 000 0. 00
116. 00000 0. 000 0. 00
0250 502-11253 Steel Piling (HP 12x53) 821. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0255 506-00212  Riprap (12 Inch) 50. 000 0. 000
CY 0. 000 0. 00
99. 00000 0. 000 0. 00
0260 515-00120 Wat er pr oof i ng (Menbr ane) 169. 000 0. 000
SY 0. 000 0. 00
29. 00000 0. 000 0. 00
0265 518-00106 Waterstop (6 Inch) 76. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0270 601-03030 *Concrete Class D (Box Cul vert) 21.000 0. 000
CY 0. 000 0. 00
850. 00000 0. 000 0. 00
0275 601-03050  *Concrete Cass D (Vall) 40. 000 0. 000
CY 0. 000 0. 00
830. 00000 0. 000 0. 00



CONTI D C18283 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18283- Bl D ESTI MATE RUN 08/ 30/ 2012
PRQJECT: HPP0241- 058 ESTI MATE NO 0001 17:59: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 602- 00000 *Rei nforcing Steel 3, 586. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 603-10240 24 Inch Corrugated Steel Pipe 49. 000 0. 000
LF 16. 000 1, 264. 00
79. 00000 16. 000 1, 264. 00
0290 603-10300 30 Inch Corrugated Steel Pipe 23. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0295 603-10360 36 Inch Corrugated Steel Pipe 8. 000 0. 000
LF 0. 000 0. 00
121. 00000 0. 000 0. 00
0300 603-10480 48 Inch Corrugated Steel Pipe 7.000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0305 603-30024 24 Inch Steel End Section 6. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0310 603-30030 30 Inch Steel End Section 3. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0315 603-30036 36 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
830. 00000 0. 000 0. 00
0320 603-30048 48 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 720. 00000 0. 000 0. 00
0325 603- 70607 6x7 Foot Concrete Box Cul vert (Precast) 72.000 0. 000
LF 0. 000 0. 00
660. 00000 0. 000 0. 00
0330 603-71608 *16X8 Foot Concrete Box Cul vert (3-Sided)(Precast) 55. 000 0. 000
LF 0. 000 0. 00
0. 00

1, 980. 00000 0. 000



CONTI D C18283 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18283-BI D ESTI MATE RUN 08/ 30/ 2012
PRQIECT: HPP0241- 058 ESTI MATE NO 0001 17:59: 48
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 828. 000 . 000
LF . 000 0. 00
19. 50000 . 000 0. 00
0340 606-01320 *End Anchorage Type 3B 1. 000 . 000
EACH . 000 0. 00
830. 00000 . 000 0. 00
0345 606- 02003 *End Anchor age (Nonfl ar ed) 3. 000 . 000
EACH . 000 0. 00
1, 960. 00000 . 000 0. 00
0350 607-00005 End Post 2.000 . 000
EACH . 000 0. 00
210. 00000 . 000 0. 00
0355 607-00010 Corner and Line Brace Post 2.000 . 000
EACH . 000 0. 00
240. 00000 . 000 0. 00
0360 607-00015 End Post (Special) 2.000 . 000
EACH . 000 0. 00
310. 00000 . 000 0. 00
0365 607-01100 Fence Barbed Wre Wth Treated Woden Posts 130. 000 . 000
LF . 000 0. 00
5. 75000 . 000 0. 00
0370 607-11525 *Fence (Plastic) 315. 000 . 000
LF . 000 0. 00
1. 95000 . 000 0. 00
0375 607-60113 12 Foot Gate (Special) 1. 000 . 000
EACH . 000 0. 00
380. 00000 . 000 0. 00
0380 612- 15000 *Instal |l Marker 3. 000 . 000
EACH . 000 0. 00
240. 00000 . 000 0. 00
0385 621-00450 *Det our Pavenent 89. 000 . 000
SY . 000 0. 00
119. 00000 . 000 0. 00



CONTI D C18283 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18283-BI D ESTI MATE RUN 08/ 30/ 2012
PRQJECT: HPP0241- 058 ESTI MATE NO 0001 17:59: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 624-27024 24 Inch Drainage Pipe (dass 7) 140. 000 0. 000
LF 140. 000 16, 520. 00
118. 00000 140. 000 16, 520. 00
0395 624-27036 36 Inch Drainage Pipe (dass 7) 72.000 0. 000
LF 72.000 10, 080. 00
140. 00000 72.000 10, 080. 00
0400 624-47024 24 1 nch Equival ent Drainage Pipe Elliptical (Cass 7) 62. 000 0. 000
LF 62. 000 9, 300. 00
150. 00000 62. 000 9, 300. 00
0405 624- 47030 30 I nch Equival ent Drainage Pipe Elliptical (Cass 7) 60. 000 0. 000
LF 60. 000 10, 200. 00
170. 00000 60. 000 10, 200. 00
0410 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 750 10, 575. 00
14, 100. 00000 0. 750 10, 575. 00
0415 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 66, 150. 00
132, 300. 00000 0. 500 66, 150. 00
0420 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 400 2,400. 00
6, 000. 00000 0. 400 2,400. 00
0425 627-00005 *Epoxy Pavenent Mar ki ng 7.000 0. 000
GAL 0. 000 0. 00
490. 00000 0. 000 0. 00
0430 630- 00000 *Fl aggi ng 2,200. 000 0. 000
HOUR 308. 500 8, 021. 00
26. 00000 308. 500 8, 021. 00
0435 630- 00007 *Traffic Control Inspection 25. 000 0. 000
DAY 17. 000 4,080. 00
240. 00000 17. 000 4,080. 00
0440 630-00012 *Traffic Control Managenent 63. 000 0. 000
DAY 10. 000 7,200. 00
720. 00000 10. 000 7,200. 00



CONTI D C18283 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18283-BI D ESTI MATE RUN 08/ 30/ 2012
PRQJECT: HPP0241- 058 ESTI MATE NO 0001 17:59: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 630- 80341 *Construction Traffic Sign (Panel Size A) 58. 000 0. 000
EACH 14. 000 154. 00
11. 00000 14. 000 154. 00
0450 630-80342 *Construction Traffic Sign (Panel Size B) 14. 000 0. 000
EACH 4.000 44.00
11. 00000 4. 000 44. 00
0455 630-80348 *Construction Information Sign 2.000 0. 000
EACH 1. 000 54. 00
54. 00000 1. 000 54. 00
0460 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 5, 400. 00
5, 400. 00000 1. 000 5, 400. 00
0465 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 17. 000 187.00
11. 00000 17. 000 187.00
0470 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0475 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0480 630-80370 Concrete Barrier (Tenporary) 200. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0485 630- 80380 *Traffic Cone 150. 000 0. 000
EACH 43. 000 47. 30
1. 10000 43. 000 47. 30
0490 630- 80390 *Channel i zi ng Devi ce (Special) 50. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0495 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4. 000 0. 000
(Temporary) EACH 0. 000 0. 00
540. 00000 0. 000 0. 00
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PON: 18283-BI D ESTI MATE RUN 08/ 30/ 2012
PRQIECT: HPP0241- 058 ESTI MATE NO 0001 17: 59: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-86810 *Traffic Signal (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0505 700- 70010 F/ A M nor Contract Revisions 95, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70011 F/ A Partnering 4, 000. 000 0. 000
FA 1, 300. 000 1, 300. 00
1. 00000 1, 300. 000 1, 300. 00
0515 700-70016 F/ A Fuel Cost Adj ustnent 9, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70023 F/ A On- The-Job Trai nee 5, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 1,592,920.00 $ 264,246.50 % 264, 246. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0530 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 1. 000 10, 500. 00
10, 500. 00000 1. 000 10, 500. 00
0535 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 6, 600. 00
6, 600. 00000 1. 000 6, 600. 00
0540 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 650. 00
650. 00000 1. 000 650. 00

CAT 0400 CURRENT AMI  $ 17,750.00 $ 17,750.00 $ 17, 750. 00

PRQJIECT TOTAL CURRENT AMI $ 1,610,670.00$ 281,996.50 % 281, 996. 50



